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Ref: EPR-ER

To: Lisa Walker
ERRS Contract Officer, EPA Region 8

From: Craig Myers
OSC, EPA Region 8 Emergency Response Team

Re: ERRS Specialized Personnel Request #2 for the Vermiculite
Intermountain TCRA.

ER should be allowed to mobilize personnel from Libby for
the following reasons.

1.) The timeframe EPA originally outlined for ER to clean the
Artisic Printing building has been significantly shortened by the
owner since the project started. EPA also pushed up the
timeframe for cleaning the Frank Edwards Building (FEB). It was
originally planned that we would clean this building after we
were finished with Artistic Printing. However, due to the terms
of the access agreement with the owners of the FEB, we have had
to begin preparing the building for cleaning sooner than that.
The two of these situations combined place a workload on ER that
cannot be accommodated by the size of crew that they have on
site.

2.) ER has been advertising positions for a month now, with
little or no response from local workers. A large-part of their
crew has been hired locally, with only the five personnel
requested earlier being brought down from Libby. It seems that
they have exhausted the local pool of trained asbestos workers.
They' could hire untrained workers and train them, but they don't
have the time to conduct a 40 hr class before the workers are
going to be needed.

3.) If ER is not able to increase staffing levels during the 11
day period Artistic Printing is shutdown, it is probable that we
will not meet the June 1st deadline to have Artistic Printing
back up and running. If this happens, there could be substantial
economic harm to the business.
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